
EGKG ROCKY FLATS e* 

INTEROFFICE CORRESPONDENCE 
DATE: August 25,1994 

TO: 

FROM: ’6. D. O’Rell, Solar Pond Projects, Bldg. 080, X8597 

SUBJECT: ACCELERATED SLUDGE REMOVAL PROJECT, LEAK DETECTION 
SYSTEM, J. A. JONES TASK ORDER CS000036, AUTHORIZATION NO. 

S. P. Sifze, Procurement, Bldg. 051 , X9329 

989143 - MDO-050-94 

DOE Order: 4700.1 

Action: S. Sitze to deobligate funding from existing contract 

The purpose for this memo is to request that the funding for this task order be deobligated. 
Due to higher labor efficiencies as well as some estimate error, this task order is in a grossly 
over-funded condition. This funding is needed on another task order within the same work 
package to be spent this fiscal year. 

A Temporary Facility Transfer form has been prepared and is expected to be issued this 
week. Since this work has essentially been completed, there is no reason to not utilize 
these funds elsewhere. Therefore, it is in the best interest of the government that a portion 
of the balance of funds shown below be deobligated as soon as possible: 

Obligated funds $1 77,680 
Actual Cost of Work Performed 1 13.434 
Balance of funds 64,246 

Please make the following adjustment to this task order: 

Balance of funds $64,246 
Retainage for JAJ 14.246 
Deobligate from Task Order $50,000 

Please issue a contract modification as soon as possible to deobligate these funds. Any 
questions concerning this letter should be directed to me at extension 8597 or T. d. Beckman 
at extension 8725. 

jlb 

cc: 
T. d. Beckman 
M. J. Nelson 
File 
ERM Records (2) 
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